TITL' OF PROJECT 25X1X7	PROJECT NO		
Briefing of	S-329		
NAME OF REQUESTER	NAME OF AUTHOR		
Ch/E			
STATEMENT OF PROBLEM	P		
To supply the above.			
	ACTION BRANCH		
COMMENTS	8/17		
	CONTRIBUTING BE	ANCH	
To \$4 /Cs. State was sand one and form the sand of			
To St/C: This project was not forwarded through St/PR;	DATE INITIATED		
therefore, no file copy is available. See 5/TF for	18 Jun 58		
file copy.	DATE DUE IN ST/PR		
CH/E COMMENTS	1 Jul 58		
	DATE FORWARDED	BY ANALYST	
	1 341 58		
	DATE FORWARDED TO REQUESTER		
	1 41 58		
	MAN-HOURS		
	ESTIMATED	AC TUAL	
THIS PROJECT WILL NOT DELAY COMPLETION OF CURRENTLY SCHEDULED PROJECTS	15		
DISPOSITION OF COMPLETED PROJECT	SIGNATURE OF AU	THORIZING OFFICIAL	
Project fw'd to requester on or about 1 Jul 58.			
DIVISION OFFICE COPY			
ORM NO. 700			
SEP 55 782 ERA SUPPORT RECORD	25X1A9a	(20)	